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Project Work Plan Checklist 
 

Work Process Yes/No Comments  

Does the project plan cover all required work 
including 

  

• Preparation of deliverables?   
• Inspection, test, demonstration, and 

acceptance of deliverables? 
 

  

• Orientation/Training? 
 

  

• Project organization activities?   
Does the Project Management plan reflect   

• A deliverable orientation?   
• How the work will be done?   
• Alignment with the delivery approach?   

Is the project work plan developed to appropriate 
levels of detail?  

  

Does the project work plan facilitate weekly 
performance measurements? 

  

Does the work plan contain details necessary for the 
staff to perform the work? 

  

Have standard work plan templates been used?    
Have all project dependencies been identified in the 
work plan? 

  

   
Deliverables Yes/No Comments  

Do the high-level deliverables correspond to those 
outlined in the WBS? 

  

Do interim deliverables represent logical 
prerequisites for the high level design? 

  

Are all deliverables appropriately integrated into the 
work plan or packages including 

  

• Quality requests as defined by the quality 
action plan? 

  

• Functional, Technical, and operational 
characteristics, as stated in the WBS?  

  

• Activities to measure and monitor 
achievement? 
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Schedule  Yes/No Comments  

Does the overall time frame fall within the specified 
earliest start/finish dates? 

  

Does each project status review period have at least 
one milestone? 

  

Are project and work package milestones based on 
appropriate events?  

  

Are planned durations reasonable?   
Do underlying, more detailed schedule dates 
synchronize with higher-level milestones? 

  

Is there ample slack on the critical path?   
   

Level Of Effort/Cost Yes/No Comments  

Are budget estimates aggressive but achievable?   
Do the detailed work plan estimates balance with the 
project resource plan? 

  

Are the estimated methods used and assumptions 
documented? 

  

Are resource types and skills clearly specified and 
appropriate for the work? 

  

Is effort contingency compliant with the program 
management policy? 

  

If required by management, do estimates take into 
account 

  

• Indirect costs?   
• Procured goods and services?   
• Other costs?   

   
Resources Yes/No Comments  

Does resource loading reflect appropriate 
allowances for unavailability? 

  

Does the project resource plan properly include any 
physical resources whose usage is formally 
controlled? 

  

Do planned resources reflect   
• Leveled workload?   
• Practical ramp up/down?   
• Effects of learning curve?   
• A core team of full time staff?   
• Appropriate part-time staff?   
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Risks Yes/No Comments  

Are project risks   
• Identified?   
• Analyzed and assessed?   
• Consistent with corresponding program 

risks? 
  

Is the project risk mitigation plan pragmatic and 
useful?  

  

Are risk mitigation actions:   
• Appropriate to the circumstances?   
• Reflected in the project work plan?   
• Treated as contingent responses that will 

only require action if the risk occurs? 
  

   
Issues/Corrective Actions  Yes/No Comments  

Does the project plan provide sufficient allowances 
for continuous: 

  

• Performance monitoring and assessment?   
• Planning to reflect performance issues and 

change orders? 
  

Have all affected project plan documents been 
revised to reflect change orders and re-planning 
changes? 

  

Have appropriate corrective actions been taken or 
proposed to address the identified issues? 

  

If there are newly submitted project change request, 
do they: 

  

• Justify the need for change?   
• Reflect the thorough impact analysis?   
• Propose practical solutions that are 

consistent with project priorities? 
  

 
 


